

**PAHRUMP VALLEY
WELLHEAD PROTECTION PROGRAM WORK PLAN**

REVISED SCHEDULE

ITEM	START DATE	FINISH DATE
Contract Signatures	AUG 23, 2004	NOV 5, 2004*
Presentations to RPC and Town Board	NOV 8, 2004	DEC 8, 2005
Communications with System Operators	NOV 8, 2004	DEC 8, 2005
Formation of WHPP Team & Meeting	DEC 9, 2005	JAN 10, 2005**
Delineation of WHPAs	JAN 11, 2005	JUL 11, 2005
Data compilation, review, synthesis	JAN 11, 2005	APR 11, 2005
Prepare maps	APR 12, 2005	JUL 11, 2005
Summary Task Report WHPAs	APR 12, 2005	AUG 11, 2005
Inventory of Contamination Sources	DEC 9, 2005	JUN 30, 2005
Compile and plot data from BHPS	MAR 31, 2005	MAY 15, 2005
Field surveying of potential sources	APR 18, 2005	JUN 1, 2005
Summary Task Report Contaminant Survey	JUL 12, 2005	AUG 12, 2005
Plans for new well siting	AUG 15, 2005	SEP 15, 2005
Management Strategies/Contingency Plans	AUG 12, 2005	OCT 12, 2005
Public Participation	NOV 5, 2004	to completion
Draft WHPP	AUG 22, 2005	OCT 12, 2005
Final WHPP		NOV 12, 2005

* Note that acceptance of any award of financial assistance will require formal approval by the Nye County Board of County Commissioners.

** After the initial WHPP Team meeting, formal WHPP public meetings will be held at least every 90 days to keep team members and the public informed of progress on the WHPP elements.